
	Task Name
1	PHASE 2 - Construction
2	Mobilise to site
3	Establish welfare, site office and compound
4	
5	Civils Works
6	Setting out piles
7	
8	Mounting System
9	Pile or tree root foundations
10	Frame assembly
11	Module installation
12	
13	LV & DC Works
14	Lay cables
15	POC Foundations
16	Install inverter
17	String modules
18	AC connections
19	DC connections
20	Cold commissioning and testing
21	Commissioning
22	
23	Communications
24	Install Fibre
25	Install data manager
26	Connect and commission
27	
28	DNO New POC
29	DNO Works
30	
31	Demobilisation
32	Make good ground
33	Clear site
34	
35	PHASE 3 - Handover
36	Handover Pack
37	Provide handover documentation
38	



Exported on 19 February 2026 07:01:22 o'clock PST