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Final surfacing to be completed 2 months after site

completion, build programme currently due to end In
June 2027.
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Hullavington - S38 Highway Programme 


Installed to base course in early 2025 

To be installed to base course by October 2025 

Final surfacing to be completed 2 months after site completion, build programme currently due to end in June 2027.
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