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Arboricultural Supervision: Manual excavation for the
installation of posts within the RPAs of retained trees;
T3 and T7, posts will be relocated to avoid roots in
excess of 25mm diameter.

Arboricultural Supervision: Manual excavation for the
installation of posts within the RPAs of retained trees;
T16 and T1, posts will be relocated to avoid roots in
excess of 25mm diameter.

Arboricultural Supervision: The 'no dig' sub-base within the RPAs of retained
trees T7 and T17 will utilise a cellular confinement system which will be
installed in-line with manufactures guidelines for the expected loading. If the
new surfacing is not to be installed until later in the program of works,
temporary ground boarding will be used in the interim to protect the area
against compaction.

Arboricultural Supervision: Replacement
of existing hard surfacing within the RPAs
of retained trees T3, T7 and T16. The
existing sub-base will be re-utilised.

Protective Fencing

Protective Fencing

Protective Fencing

Arboricultural Supervision: Demolition of existing
structure within the RPAs of retained trees G5.

Protective Fencing: Fencing to be moved to protect
 the RPA of G5 when the demolition is completed.

01 24/04/2026 Initial arrangement.
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Do not move this fence

Tree Protection Area

KEEP OUT
(TOWN & COUNTRY PLANNING ACT 1990)

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS
AND/OR  ARE THE SUBJECT OF A TREE PRESERVATION ORDER.

CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL
PROSECUTION

ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN
PERMISSION OF THE LOCAL PLANNING AUTHORITY

Arbtech Consulting Limited.
Unit 3, Well House Barn, Chester Road, Chester, CH4 0DH
https://arbtech.co.uk - 01244 661170

Supervised Excavation
All excavations situated either partially of completely within the RPAs of retained
trees are to be undertaken manually; unless other wise permitted and under the
direct supervision of the Project Arboriculturist.

Any roots that are to be cut will be cleanly severed by the Project Arboriculturist
using a suitably sharp hand saw or secateurs. The edge of all excavations closest
to the retained trees will be covered with damp hessian to prevent drying out,
and where necessary be shuttered to prevent soil collapse or contamination by
concrete. If appropriate soil beneath the depth of the excavation may be sheet
piled, regular piled or have individual piles installed.

Manual excavation: Excavations within the RPAs of retained trees will initially be
undertaken by hand under the direct supervision of the Project Arboriculturist to
a minimum depth of 600mm (to be confirmed by the Project Arboriculturist),
whether its for proposed foundations, hard surfacing or underground services.
The soil is to be loosened with the use of a fork or pick and/or air-spade and
then cleared with a shovel and/or the aid of an air-vac.

Mechanical excavation: In some situations and at the discretion of the Project
Arboriculturist, excavation within the RPAs may be able to consist of a mixture of
mechanical and manual excavation.
Where an excavator is used it will be fitted with a suitably sized toothless grading
bucket; using a grading / scrapping motion rather than digging. During each
motion the excavator should be restricted to removing no more than 10 - 20mm
of soil in any any one pass. If any roots are discovered, mechanical excavation
will be stopped immediately and manual excavation will take over to expose the
root. Upon the root being uncovered and either severed or protected the
excavations can then continue. Any excavator or other machinery that is to be
used will be situated outside of the RPAs of all retained trees or on top of
suitably constructed ground protection.

Where an excavator or any other machinery is to be used within RPAs or beneath
canopies the Project Arboriculturist will clearly instruct the operator about what
they want and expect to happen prior to any works may commence.

'No-dig' Surfacing
Multi-dimensional confinement system: Prior to the installation of the new
'no-dig' surfacing, existing vegetation may be removed either with hand tools or
sprayed with an approved non-residual herbicide such as 'Glyphosate'. Any small
hollows on the surface may be filled with clean sharp sand (not builders sand) to
a maximum depth of 150mm.

The new hard surfacing will utilise a 'No-dig' sub-base such as a a proprietary
cellular confinement system (GeoWeb or similar) laid over a bi-axel geo-grid
(tensar TriAx or similar) so that it can be constructed entirely above the existing
soil level. The 'GeoWeb' is to be back filled by hand with a no-fines aggregate of
20mm - 30mm. The area of 'GeoWeb' will be covered with a permeable
geotextile fabric and the finished wearing course laid on top. Edge supports of
an appropriate size and strength are to be set above ground level and secured
with haunching or steel pins driven into the ground. the outer edge of the
supports may be banked up with clean top soil.

Note: The use of a multi-dimensional confinement system will affect the finished
level of the hard surfacing by raising the levels and needs to be considered when
designing foundations and setting the finished floor levels of adjacent buildings.

Engineered solution: Where an engineered solution is to be used it is to be
designed by a suitably qualified person in conjunction with the advice of the
Project Engineer, Arboriculturist and the resulting site specific investigations.
Any and all excavations required during the site investigation and design stage
or for the installation of foundations are to be undertaken manually and under
the direct supervision of the Project Arboriculturist. A full and detailed design for
the proposed engineered surfacing and the associated foundations will be
provided by the Project Engineer and design team.

Protective Fencing (Trees)

Protective fencing is to be erected prior to the commencement of any and all
works on site and retained in place for the duration of the development.

Default Specification: To comprise of either 2.4m wooden site hoarding; or a
2.3m high scaffold framework comprising of vertical and horizontal framework,
well braced to resist impacts, with uprights to be spaced at a maximum of 3.0m
intervals and driven into the ground by a minimum of 600mm. On to this,
standard anti-climb welded mesh panels are to be securely fixed to each other
with at least two scaffold clamps and to the scaffold framework with wire.

Secondary Specification: To comprise of 2m tall welded mesh panels on rubber
or concrete feet. Panels are to be joined together using a minimum of two
anti-tamper couplers, installed so that they can only be removed from inside the
fence. The panels should be supported on the inner side by stabilizer struts,
which should be attached to a base plate and secured with ground pins.

All weather notices are to be attached at regular intervals on the weld mesh
panels with words such as "Construction Exclusion Zone - KEEP OUT".

Ground Protection/ Replacement Hard Surfacing

The existing hard surfacing within the RPA of retained trees provides passive
protection against compaction to the underlying soil and therefore must be
retained for the duration of the project. when hard surfacing is being replaced, it
shall be done so manually and under the direct supervision of the Project
Arboriculturist; it must be replaced immediately with either the new hard surface
treatment or with suitable ground protection, capable of withstanding the likely
loading for the site.

New temporary ground protection should be capable of supporting any traffic
entering or using the site without being distorted or causing compaction of
underlying soil.

Note: The ground protection might comprise one of the following:

Pedestrian movments only: A single thickness of scaffold boards placed either on
top of a driven scaffold frame, as to form a suspended walkway, or on top of a
compression-resistant layer (e.g. 100mm depth of woodchip), laid onto a
geotextile membrane;

Pedestrian-operated plant up to 2t (gross weight): Proprietary inter-linked
ground protection boards placed on top of a compression-resistant
layer(e.g.150mm depth of woodchip), laid onto a geotextile membrane;

Wheeled/Tracked traffic exceeding 2t (gross weight): An alternative system (e.g.
proprietary system or pre-cast reinforced concrete slabs) to be designed by a
suitably qualified person to an engineering specification designed in conjunction
with arboricultural advice, to accommodate the likely loading to which it will be
subjected.

In all cases, the objective of the ground boarding is to avoid compaction of the
soil beneath, so that tree root function remains unimpaired.

Arboricultural Method Statement
All tree works must be undertaken in accordance with British Standards. Please
refer to the Tree Schedule, Arboricultural Method Statement & Tree Protection
Plan, for full details of all surveyed trees and how the development maybe
implemented without detriment to retained trees.

Arboricultural Supervision
The arboricultural consultant will be required to attend site to directly supervise
all demolition and construction works that have to be undertaken within the root
protection areas. This will include:
1. Pre-commencement site meeting.
2. Location of protective measures.
3. Supervised demolition of structure within the RPAs of G5.
4. Relocation of protective measures.
5. Supervised excavations for fence posts within RPAs of tree nos.T3, T7, T16

and T17.
6. Installation of 'No Dig' and replacement hard surfacing within the RPAs of

tree nos. T3, T7, T16 and T17.
4. Installation of 'No Dig' play surfacing within the RPAs of tree nos. T15 and

G5.
5. Any demolition and or excavations within or adjacent to RPAs, including

foundations, hard surfacing or underground services (a non-exhaustive list).
6. Arboricultural sign off and removal of protective measures.
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Tree Work Schedule

Ref. Species Works Category

T3 Pedunculate oak
Prune: Crown lift to 4 m
for new parking spaces
clearance

B1

T7 Goat willow
Prune: Crown lifting for a
0.5 m clearance from new
fence line

C1

T12 Common beech

Prune: Crown lifting to 2
m and selective branch
reduction pruning for
clearance from fence line

C1

T13 Common beech
Fell: Remove tree to
ground level and remove
stump

C1

H1 Osier

Partial Fell: Remove a
portion of the south side
of hedge for a 1 m
clearance from building

C2

H2 Common
hawthorn

Prune: Selective pruning /
removal for a 0.5 m
clearance from fence line
and car parking area

B2

All tree work is to be undertaken in accordance with British Standards
(BS)3998:2010 Tree Work - Recommendations. All arisings are to be removed
and the site left as it was found. Care is to be taken to ensure that the ground
around retained trees does not become compacted as a result of tree surgery
operations. No equipment or vehicles such as (but not limited to) timber lorries,
tractors, excavators, or cranes are to be parked or driven beneath the crowns of
any retained trees to prevent subsequent compaction and root death.
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