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1. INTRODUCTION 
 

This document is a standard Lovell document which provides full details of Lovell’s construction protocols and methods 
but has been reviewed and updated to accommodate the requirements of the following Outline Planning Conditions: 
 
Condition 13 The development hereby approved shall not commence until a Construction and Environmental 

Management Plan (CEMP) has been submitted to and approved in writing by the local planning 
authority. The CEMP shall include details of the following measures: 
i. An introduction consisting of construction phase environmental management plan, 

definitions and abbreviations and project description and location; 
ii. A description of management responsibilities; 
iii. A description of the construction programme; 
iv. Site working hours and a named person for residents to contact; 
v. Detailed site logistics arrangements; 
vi. Details regarding parking, deliveries, and storage; 
vii. Details regarding dust and noise mitigation; 
viii. Details of the hours of works and other measures to mitigate the impact of construction 

on the amenity of the area and safety of the highway network; 
ix. Communication procedures with the local planning authority and local community 

regarding key construction issues – newsletters, fliers etc; and 
x. Details of the routing of construction traffic and delivery vehicles and how it would be 

signed appropriately to the necessary standards/requirements. This includes means of 
access into the site. 

 
The development shall be carried out in accordance with the approved details. There shall be no 
burning undertaken on site at any time. 

 
Condition 20 No development shall commence on site until a construction management plan, which shall 

include monitoring of, and measures to retain, the existing vegetation across the site, together 
with details of drainage arrangements during the construction phase, has been submitted to and 
approved in writing by the local planning authority in consultation with the Lead Local Flood 
Authority. 

 
 
A separate CEcMP – Construction Ecological Management Plan has been prepared to satisfy Condition 16. 
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As a business, we have an established a framework for a proactive response to Health and Safety and the Environment 
through the adoption of ISO14001 and ISO18001 and through our ‘Lovell Internal Business Management Systems 
(LIMS). Our environmental and health and safety policies has been devised to address the protection of the 
environment, our staff, contractors and the communities in which we work through sound practices that reduce risks 
to everyone involved. 

 
We have significant experience of working alongside communities in which we work, and we recognise that to ensure 
project success, minimal impact and that positive relationships are created, it is essential to provide a high level of 
liaison with all stakeholders involved in or affected by the project. Our dedicated Social Value Team will work with our 
Site and Project Team to ensure that communication with the local community is maintained throughout the 
construction period. 
 

Considerate Constructors Scheme 

In addition to this every Lovell scheme is registered with the independently assessed Considerate Constructors Scheme 
which assesses construction teams on their standards of consideration towards their neighbours, their workforce, the 
general public and the environment. 

 
The Considerate Constructors Scheme is a non-profitmaking, independent organisation founded in 1997 by the 
construction industry to improve its image. Construction sites, companies and suppliers voluntarily register with the 
Scheme and agree to abide by the Code of Considerate Practice, designed to encourage best practice beyond statutory 
requirements. 

 
CEMP (inc.CMP) Purton r3 

This CEMP/CMP addresses the more operational issues and impacts of a new residential development and 
will address the concerns of LPA officers and local residents, demonstrating that every effort will be taken 
by Lovell to ensure that impact of the proposed construction works at this site on the existing community 

is kept to a minimum 
 

P.1464.21 (Preliminary) Ecological Appraisal - Ascerta 
This document must also be read in conjunction with the Ecological Appraisal prepared by Ascerta 

 
P.1464.21 CEcMP - Ascerta 

This document must also be read in conjunction with the CEcMP prepared by Ascerta 
 

P.1462.21 LEMP – Ascerta 
The LEMP submitted will also be a key document for the operations team and will ensure that the design 
objectives, management responsibilities and maintenance schedules are met. The landscape architect will 

be responsible for signing off the delivery of these items 
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The Scheme assesses all areas of construction activity which may have a direct or indirect impact on the image of the 
industry as a whole. The main areas of concern fall into three categories: the general public, the workforce and the 
environment. Lovell are a Considerate Constructor Partner and register each of their project sites with the scheme to 
ensure that as a ‘Considerate constructor’ we seek to improve the image of the construction industry by striving to 
promote and achieve best practice under the Code. A copy of the Code of Considerate Practice’ has been included at 
APPENDIX 1. 

 
Each project has its own complexities, and this one is no different. We know that there is significant concern amongst 
the local community regarding access to the site during construction, delivery routes and the impact on Pavenhill and 
surrounding road networks and therefore consideration has been given to the planning and logistics of construction 
deliveries and works methods which will be used to mitigate the impact of the works on the people who live and work 
in the local area. Our policies and procedures have been developed to cater for work of this nature, and our staff 
understand that excellent communication is key. 

 
We will undertake further engagement with residents and other stakeholders ahead of arriving on site in respect of 
more practical and operational matters and more detail about programme, traffic management, etc will be presented 
to interested parties via an Information Event to be held before site start. 

 
Our site team will be the key point of contact for residents and will be on hand to work with them in dealing with any 
issues which residents may have on a day-to-day basis. 

 
Project Specific Newsletters will be issued at key stages of the project (quarterly as minimum) to keep residents up to 
date with progress of the project and future works and our emergency contact details will be communicated to all 
parties.  



 

  

7 

 

 

To ensure effective, clear communication is made we will situate a “Community Information Board” near to the main 
entrance of our site or in another appropriate area which will include project details and relevant contact details. All 
boards will remain easily accessible and continuously updated.  

 

Our site managers have decision making authority and will immediately put actions in place to any challenges or 
concerns that may arise. As a matter of course, we will consider the timing of events to meet the needs of families with 
children, working households and specific events within the community. We will also undertake ‘Toolbox Talks’ will all 
operatives to ensure everyone is aware of the steps required to ‘be a good neighbour’. 

 
Project Management Plans (PMPs) are prepared for each of our developments, which records the arrangements for 
managing the significant health, safety and environment risks associated with the construction phase of the project. 
It is the basis for communicating these arrangements to all those involved in the construction phase, so it easy to 
understand and as simple as possible. 
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The content of the PMP is followed as standard across our region: 
 

1 Revision history 

2 Sign off 

3 Description of the project 

 Project description 

 Details of key members of the project team 

 Key dates 

4 Management of the work 

 Health and safety aim for the project 

 Arrangements to ensure cooperation between project team members and coordination of their 
work 

 Arrangements for involving workers 

 Site induction 

 Welfare & storage facilities 

 Delivering safely information 

 Fire and emergency procedures 

5 Arrangements for controlling significant site risks 

6 Gas Safety Plan 

7 The Health and Safety File 

8 Environment 

9 Waste 

10 Quality 

11 Site rules 

 
 
The PMP template appended to this document has been completed as far as possible at this stage. It is a working 
document which will be fully completed prior to site start and then is updated over the life of the project by the Build 
Manager and site team. 
 
Our Health, Safety, Environmental and Business Systems Objectives and Targets are implemented and audited every 6 
months by SGS external auditing, this process maintains our ISO 9001 & 14001 and OHSAS 18001 accreditations. Our 
external audits are supplemented by internal audits, carried out at least twice annually, but usually more frequently on 
each site and carried out by our Regional HS&E Manager/ HS&E team. 
 
Findings of these audits are documented and reported on half yearly by the region’s senior team; our management 
systems co-ordinator meets with colleagues from around the country to look at national trends and review progress to 
target and suggested improvements. Training workshops will be held not only for our staff but with our subcontract 
partners as well as discussions throughout the supply chain to discover practical ways that we can achieve the objectives. 
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2. DESCRIPTION OF THE SITE 
 

• The site is currently greenfield land located on the western edge of the village of Purton, Wiltshire. 
Purton lies approximately 4 miles to the north of the market town Royal Wootton Basset, and circa 5 
miles to the west of Swindon.  

• The gross site area is 5.188 hectares 

• The net developable area is 1.534 hectares 

• The nearest major town is Swindon which lies within a 15-minute drive from the village centre 

• Good proximity to the A419 to the northeast and M5 motorway, J16 to the south. 
 

There are some key site constraints which will each have an impact on the construction process, programme 
and strategy. 

 

 
 
  

• One vehicular access into proposed development site 

• Additional emergency access onto Ringsbury Close (Day to day to be accessible by pedestrians and cycles only) 

• Foul Water Pumpstation requirement which has been incorporated into site layout 

• BT mast and overhead cables along front northern boundary to site 

• Overhead cables to far southern boundary adjacent to proposed community orchard 

• 12” trunk water supply to far southern open space area 

• Ecology / BNG Mitigation requirements such as protection zones and translocation of existing grassland 
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3. PURPOSE OF THIS CEMP/CMP 
 

The purpose of this Plan is to satisfy the requirements of Wiltshire Council in respect of Outline Planning Conditions 13 
and 20 and to provide a construction method statement to prevent possible negative impacts and impacts on the day 
to day lives of the community resulting from site activities, also ensuring the requirements and prohibitions of relevant 
statutory requirements are met. 

 
This plan shall be implemented and adhered to thereafter at all times during construction by Lovell staff, its 
contractors, sub-contractors and any visitors to site. 
 
The Site Manager under the guidance of the Build Manager is responsible for ensuring the control measures identified 
on the environmental plan are implemented prior to start of construction activities. 
 
A Weekly Check List is used by the Site Manager to monitor compliance to statutory and Lovell health, safety and 
environmental requirements. 
 
Site Performance is monitored by internal and external H.S.E. practitioners at intervals of not less than fortnightly. 
Any inspection reports prepared will be discussed with the Site Manager and any recommendations will be actioned 
as necessary. 

 
A Lovell Standard PMP template has been included at APPENDIX 2. The document has been completed as far as 
possible at this stage, but the Plan is a ‘LIVE’ document and will be finalised and signed off prior to site start and kept 
up to date by the Site Team. 
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4. COMMON OPERATIONAL MATTERS 

a)           the number and frequency of construction vehicle movements 

The construction of the proposed new development will go through a period of peaks and troughs depending on the 
programme and activities being undertaken on site. At any time during the peak of construction, there may be up to a 
maximum of up to 20 deliveries per day with this reducing some days to 0 deliveries at times of reduced activity. At 
other times, deliveries will be anywhere between 0 and 20. 

 
b) construction operation hours 

Working hours for the site will be limited to 8.00am – 18.00, Monday to Friday and 8.00am – 13:00 on Saturdays. 
(Ref: Condition 12 of outline consent). No routine working on Sundays or Bank Holidays. 

 
Works will also be limited to daylight working hours and avoid periods around dusk and dawn during the bat 
activity season. 

c) construction vehicle routes to and from the site with distance details 

Local and national suppliers will be used to procure materials required for the construction of the scheme. For local 
companies within the area, we will use main roads to the site, avoiding weight restricted routes. 
 
Access will be via Pavenhill. There is only one access route into and out of the site which will be available for all site 
traffic to and from the site. This access will always be managed and co-ordinated proactively by the site team. 
 

 
 
In order to effectively manage routes to and from site for the delivery of materials, two prescribed access routes are 
proposed and these will be written into all sub-contractor and supply orders to ensure that our supply chain is 
completely aware of these specific routes. A log of regular drivers will be maintained, including records of agreements 
with organisations and the drivers to demonstrate their understanding of the prescribed access routes.  
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Bristol Bound 
 

 
 
A – From Bristol 

• Leave from College Green/A4018 

• Turn left onto College Green/A4 

• At the roundabout take the third exit onto Bond Street/A4044 

• Take the exit onto Bond Street/A4044 

• Keep left at Newfoundland Way/A4032 

• Keep right at M32 toward Frenchay 

• Follow M32 toward LONDON 

• Keep right at M32 toward London 

• Keep right at M32 toward Swindon 

• Take the exit onto M4/E30 

• Take the M4/E30 motorway 

• Follow M4/E30 toward Swindon 

• Take exit 17 onto Malmesbury Road/A429 toward Cirencester 

• At the roundabout take the first exit onto A429 toward Cirencester 

• At the roundabout take the second exit onto A429 

• Follow A429 

• At the roundabout take the second exit onto A429 

• Take the exit onto A429 

• At the roundabout take the third exit onto Charlton Road/B4040 

• Bear right at Charlton Road/B4040 

• Follow Charlton Road/B4040 

• Turn right onto The Common 

• Follow The Common 
B - You have arrived at Pavenhill  
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From Swindon 
 

 
 

A - Swindon 

• Leave from College Street 

• Turn right onto Islington Street 

• Turn left onto Gordon Road 

• Turn right onto Princes Street 

• Turn right onto Clarence Street 

• Bear left at Crombey Street 

• Turn left onto Eastcott Hill 

• At the roundabout take the second exit onto Bath Road/A4289 

• At the roundabout take the second exit onto Kingshill Road/A4289 

• At the roundabout take the second exit onto Wootton Bassett Road/A3102 

• At the roundabout take the second exit onto Tewkesbury Way/B4553 

• At the roundabout take the second exit onto Tewkesbury Way/B4553 

• At the roundabout take the second exit onto Tewkesbury Way 

• At the roundabout take the first exit onto Tewkesbury Way 

• At the roundabout take the second exit onto Tewkesbury Way 

• At the roundabout take the first exit onto Tewkesbury Way 

• At the roundabout take the second exit onto The Street 

• At the roundabout take the first exit onto Lydiard Green 

• Turn right 

• At the roundabout take the first exit onto Pavenhill 
B - You have arrived at Pavenhill  

 
 

In the event of non-compliance, the subcontractor or supplier would be in breach of contract, allowing disciplinary 
action against individual drivers.  
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d) construction delivery hours; 

We understand deliveries to site can be a common cause of nuisance. Vehicles can cause water, noise and dust 
pollution as they enter and exit site, for example by spreading mud on neighbouring roads. 

 
Section 4 of the PMP included at APPENDIX 2 contains ‘Delivering Safely Information’ for this scheme which is also 
included below for ease of reference. This guidance forms part of the briefing to the Lovell site team, suppliers and 
contractors. 

 
The plan included in APPENDIX 3 identifies the compound and storage area on site which is where all deliveries will be 
completed. 
 
All Deliveries will be completed off Pavenhill, a turning area will be provided on site to ensure all vehicles leaving site 
will be in a forward gear, there will be NO reversing onto the Highway. 

 
We will communicate the specific requirements to the suppliers and those working on site to ensure that all material 
deliveries are well be supervised by appropriate staff. Deliveries will be between the hours of 8.30am and 17.00 to 
minimise disruption to the surrounding area. Works will also be limited to daylight working hours and avoid periods 
around dusk and dawn during the bat activity season. 

 

e) vehicle parking for contractors 

In terms of numbers of vehicles construction staff coming to site, this is estimated to be around 40-50 vehicles on site for 
7.30 – 8.00am during the peak period of construction. These cars will be accommodated within the site boundaries, and 
we have identified a dedicated parking area on site for staff and contractors.  

 
Our parking proposals are included within the PAVES plan included at APPENDIX 3 Our ‘PAVES’ (Pedestrian and 
Vehicles Effectively Segregated) and APPENDIX 4 ‘DETAILED COMPOUND PLAN’ initiative has been introduced on all 
Lovell projects by the Operations Director (at Board Level) as a continuous improvement tool. This procedure applies to 
all Lovell projects. The term ‘vehicles’ includes cars, vans, lorries, low- loaders and all mobile plant such as tele handlers, 
excavators, dumpers etc. 
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f) specific measures to be adopted to minimise and mitigate construction impacts on the environment 
(including effects of noise, dust, vibration, waste disposal, piling, ground works and rock removal, 
and infrastructure improvements if appropriate) 
 

NOISE & VIBRATION 
The measures to reduce noise and vibration during construction works are again referred to in Section 5 of 
the PMP ‘Arrangements for controlling significant site risks’. 

 
On all projects we undertake the following: 

• We undertake toolbox talks on Noise and Vibration with all 
contractors who work on our sites. 

• We select quieter equipment or a different, quieter processes 
where possible. 

• We use screens, barriers, enclosures and absorbent materials to 
reduce the noise where possible. 

• We limit the time people spend in noisy areas/activities. 

• Noise assessments are carried out by our sub- contractors and 
personal protection are provided if required where noise cannot be 
controlled as above; choose a suitable protection factor – sufficient 
to eliminate risks from noise but not so much protection that 
wearers become isolated; consider the comfort and hygiene and 
ensure compatibility with other protective equipment. 

• We look for alternative work methods which eliminate or reduce 
exposure to vibration, for example use a breaker attachment on an 
excavating machine to break concrete rather than using a hand- 
held breaker. 

• We make sure that equipment selected or allocated is suitable and 
can do the work efficiently; unsuitable equipment, too small or not 
powerful enough will take much longer, requires more effort and 
will expose the worker to vibration for longer than necessary 

• We ensure equipment is well maintained – follow manufacturer recommendations where appropriate. 

• We do not use blunt or damaged accessories – replace as necessary ensuring exposure is as short as possible. 

• We limit the time workers are exposed to vibration – plan several shorter periods and introduce rotas between 
workers. 

• We provide workers with necessary clothing to keep them warm and dry to encourage good blood circulation – 
gloves can be used to keep hands warm but should; not be relied upon to provided protection from vibration. 

• Health surveillance is provided for workers regularly exposed to noise and vibration 

• Tools are to be fitted with dust and noise suppression. 

• Dusty and noisy equipment should be enclosed where possible. 

 

DUST 
We will mitigate the need for any wheel washing by the early installation of new estate roads to a bound status, i.e. 
tarmac laid, with all vehicles required to only use designated vehicle routes. In the initial elements of the project when 
roads are being constructed, we will provide a full-time operative with a pressure washer to clean vehicle wheel/tyres 
leaving site. 
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Should debris migrate onto the highway a mechanical road sweep will be employed.  We will create a pull off area on 
site which will comprise a catch pit (stoned area). Vehicles will pull into this area, be cleaned with a jet washer and then  
 
leave site. Excess water will infiltrate into the ground via the stoned area and will not discharge onto the highway. We 
will ensure that all of our subcontractors are aware of this system, and we will monitor its use. 

 
Measures will also be put in place to ensure that all mud/debris from the compound that enters the highway 
(carriageway/footway or any verge) is removed. The wheel washing procedures will also include actions for any water 
that may discharge onto the highway and additionally during freezing conditions. 
 
We also have standard measures to control the emission of:  
 

• Construction dusts Silica dust – concrete, mortar and sandstone etc. 

• Wood dust – timber, MDF and plywood. 

• Lower toxicity dusts – plasterboard, limestone, marble and dolomite) are referred to in Section 5 of the PMP 
‘Arrangements for controlling significant site risks’.  

 
On all projects we undertake the following: 

• We undertake toolbox talks on the dangers of dust with all contractors who work on our sites 

• We have videos, posters, CoSHH guidance and reference documents available to all of our staff and 
contractors on the dangers of dust (See poster below) 

• We issue ‘Minimum standards’ information to all our contractors, including: 
o bricklayers, carpenters, demolition contractors, dry liners, electricians, groundworkers and 

labourers. This is included as part of sub-contract orders, re- iterated at pre-start meetings and 
included in site inductions. This is then reinforced by way of toolbox talks and regular collaborative 
workshops. 

• Tools are to be fitted with dust and noise suppression. 

• Dusty and noisy equipment should be enclosed where possible. 

• Our site team and contractors work in a different way, when possible, limit the amount of cutting or use 
non-powered equipment like block splitters; 

• They don’t cut if unnecessary, for example, arrange flags/slabs to avoid cutting. 

• Stop the dust getting into the air. Wet cutting and on-tool extraction are both effective - water damps 
down the dust cloud. On-tool extraction removes the dust as it created - both are effective if correctly 
used. 

• They use the right mask - make sure the mask has the right level of protection, and it fits the 
operatives’ face. Individuals need to have been face fit tested to the relevant face mask, be clean shaven, 
wear it correctly, and request replacements when necessary. Adequate evidence is to be obtained from 
contractors. Where appropriate, health surveillance is to be provided to employees. 

• Service providers are to supply suitable and sufficient CoSHH assessments to identify exposure and control 
measures they will be adopting when using such substances. These are to be reviewed to ascertain 
suitability. The provision and use of respiratory protective equipment (RPE) must only be considered when 
equally or more effective protective control measures cannot be used, however RPE may be necessary to 
control residual dusts. 

• Further guidance is available to all of our staff and contractors: ‘Construction Dust’, ‘Controlling 

construction dust with on-toll extraction’, ‘respiratory protective equipment at work’, ‘occupational health risk 

in construction
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WASTE DISPOSAL 
The measures to reduce waste and recycling/disposing of waste during construction works are referred to throughout 
the PMP document. The PAVES plan at APPENDIX 3 includes an area for the segregation of waste on site, however on 
all projects we undertake the following: 

• Pre- start meetings with contractors will assess arrangements contractors have provided for 
minimising waste. 

• Surveyor and Build Manager are responsible for ensuring contractors have included waste controls 
within their site documentation and they sign the administration document before signing off the 
order. 

• We have a target diversion from landfill of 95% on all of our sites 

• Waste and litter are identified as an environmental issue and misuse of these are classed as both minor and 
major environmental incidents, i.e. Minor - Incorrect segregation of general and hazardous wastes on site OR 
Major- Disposal of waste materials, including giving or selling to an unlicensed carrier or site. Also includes 
poor description of waste, leading to poor “duty of care” control and inappropriate disposal. Where all the 
records of waste consignments are missed or incorrectly completed. All incidents are to be rectified by a 
series of control steps detailed in Section 9 of the PMP. 

• Section 9 also includes the steps which are taken to improve resource efficiency and reduce waste ‘Resource 
and Efficiency’, details how waste is reused or recycled or disposed of ‘Waste Management’ 

• Site Waste Management is addressed on all Lovell Projects and monitored throughout the construction period 
by our Site Teams on the ‘Project+’ system. As part of the management we; 

o Identify wastes early so they can be minimised through design and procurement practises before 
construction starts. 

o Help to ensure all wastes being disposed of end up in the right place. We have segregated skips on 
site for example timber, inert waste, plasterboard and plastic/ packaging. 

o Estimate the amount of waste which will be produced on a project and then monitor how waste is 
managed on site and the % amounts which are recycled and put to landfill (details collected include 
date, no of skips, weight of material, destination, etc) 

o Manage materials and waste responsibly meaning less environmental risk. 

o Provide valuable information for future projects on waste reduction. 

• A number of our Site Rules are: 
o All site employees must co-operate in keeping the site tidy and clear away debris, waste, tools, 

and materials at the end of each work shift. This includes the site welfare facilities. 

o Burning of waste and other materials is not permitted on site at any time. 
o Waste materials to be placed into the relevant container provided – use off cuts where 

possible. 
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POLLUTION PREVENTION 
The site will be adequately protected by secure perimeter fencing with a padlocked front gate to reduce the potential 
incidents attributed to vandalism and theft. In addition, emergency out of hours contact numbers should be clearly displayed 
at the Site entrance. 

 
It will be the responsibility of the Site Manager to ensure that: 

• All fuel and chemical storage are sited on an impervious base within a secured impervious bund; 
• Refuelling of mobile vehicles is undertaken in a designated area, on an impermeable surface and away from any 

drains or watercourses; 
• Diesel pumps or similar equipment are placed on drip trays to collect any minor spillages; and 
• Drip trays are checked at least weekly and any accumulated oil removed for disposal. 
 

It is the responsibility of the Site Manager to ensure that all wheel washes and plant washing facilities used are securely 
constructed with no overflow and the effluent is contained for proper treatment and disposal. The Site Manager will also be 
responsible for ensuring that all site roads are regularly brushed or scraped and kept free from dust and mud deposits. In dry 
weather, dust suppression measures will be used. 
 
The storage of any construction materials and/or waste will be situated away from areas fenced for their ecological sensitivity 
including retained trees, scrub and hedgerows. 
 
 

POLLUTION PREVENTION MEASURES 
 

 
 
Site activities will only cause a risk to the environment or people if you have all three parts of the pollutant linkage present 
i.e. a source, a pathway and a receptor.  
 
Lovell will ensure that measures are put in place to prevent or minimise or mitigate the effects of any risks and thereby break 
the pollutant linkages between these three. By doing this, Lovell can identify how to prevent or reduce the likelihood of 
pollution and reduce the impact of any risks that may occur.  
 
Lovell will ensure that all site representatives understand the local drainage network as pollution is often caused by mistaking 
a surface water drain for a foul/combined sewer. Lovell will ensure that the local water company provide guidance on the 
local infrastructure and that all associated sewers are accurately located and marked accordingly. 
 
Lovell will ensure any adverse effects on the site can be avoided through the adherence of suitable pollution prevention 
measures specified in the Guidance for Pollution Prevention (GPP), with particular reference to GPP 5: Works and 
Maintenance in or Near Water and GPP 6: working on construction and demolition sites 
 
Our internal Environmental and Sustainability Advisor will undertake an assessment of the site, specifically in respect of 
surface water management. If required, Lovell will ensure that a suitable surface water management strategy is put in 
place, with mitigation/protection measures prior to commencement on site.  
 
 
 

https://www.netregs.org.uk/environmental-topics/guidance-for-pollution-prevention-gpp-documents/gpp-5-works-and-maintenance-in-or-near-water/
https://www.netregs.org.uk/environmental-topics/guidance-for-pollution-prevention-gpp-documents/gpp-5-works-and-maintenance-in-or-near-water/
https://www.netregs.org.uk/environmental-topics/guidance-for-pollution-prevention-gpp-documents/gpp-6-working-on-construction-and-demolition-sites/
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SOIL AND SURFACE WATER MANAGEMENT 
 

• Every Lovell development must have in place a strategy for the management of soils and sub-soils together with 
a remediation strategy (where contamination exists) that accounts for the underlying ground conditions 
appertaining to that particular site 

• Every Lovell development must have in place a land drainage strategy 

• The soil and land drainage strategy must include the following as minimum: 
a. An understanding of the existing ground conditions and how site preparation may impact on this 
b. How the design avoids the collection of water in front and back garden areas  
c. The management of surface and groundwater during construction, including how SuDS or any attenuation 
methodologies can be brought into use. Also, how the design avoids the transfer of silt into any watercourse or 
public sewer 
d. Site traffic management to avoid over-compaction of all soils 
e. Work required to allow re-use of existing soils affected by the construction process, including stone picking as 
required 

• Specific provision should be made in viability assessments (and adjudication packs) and budgets 

• The soils remediation strategy / soils management plan must be carried out to a recognised industry standard to 
reflect Landfill Tax legislation such as the CL:AiRE (Contaminated Land: Applications in Real Environments) 
DoWCoP (Definition of Waste Code of Practice) protocol (England and Wales) or to meet the requirements of 
the Waste Management Licensing (Scotland) Regulations. Note: Where the CL:AIRE DoWCoP protocol is 
followed, the soils management plan is referred to as a “Materials Management Plan” 

• The soils management plan, remediation strategy (where applicable) and land drainage strategies must be 
included in subcontract documentation and specifications showing specific responsibilities for implementation. 

• Soil management / land drainage must be included as an agenda item in appropriate meetings such as design 
team, pre-start and site progress meetings 

• This Policy and associated documents must be followed by all Lovell and appointed sub-contractors concerned 
in the design and procurement of works relating to soil management and remediation 

 

SITE SPECIFIC MITIGATION MEASURES  
 
Location, specification and maintenance of silt fencing. 
Our early planning of site operations is focussed on ensuring the prevention of water / silt run off to outside of the site 
boundary. The site team will install, at site set up stage, a sediment fence. This fence will be installed to the length of the 
boundary of site that runs parallel to adjoining land parcels prior to the stripping of topsoil or other excavation works in 
the vicinity.   
 
Temporary drainage channels or settlement ponds for run off control. 
We will create a settlement pond for the purpose of temporary collection of run-off water from site, which will direct 
any surface water to this settlement pond by way of a land drain/surface water drainage installed on site to direct water 
towards the settlement pond. To facilitate this, it is our intention for the permanent SUDs feature/attenuation 
basin/swale to be formed early in the construction sequence and will be utilised as part of the site water management. 
 
Fuel, oil and chemical storage and secondary containment. 
Fuel will be stored within double bunded tanks with 110% capacity on non-porous ground in accordance with Lovell 
Policy.   
 
Spill response procedures and kits (location and responsible persons). 
Spill Kits will also be located adjacent to storage to allow prompt action should any spillage occur when re-fuelling. 
 
Concrete Washout 
Concrete washout will in all cases be carried out into a lined skip and not to bare ground. We will wait until it goes 
off/firms up before placing into the inert skips to be wasted via our waste carrier. 
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g) Site traffic management plan 
 

TRAFFIC MANAGEMENT (ON and OFF site) 

 
Section 5 of the Lovell PMP details Lovell policies and procedures on Traffic Management (PAVES). Traffic Management 
considers the key areas to minimise the effect of the works not only with site personnel but also the local community. 
Our PMP also designates responsibility for Traffic Management to a nominate person- usually the Build Manage or Site 
Manager/ Supervisor. 

 

Our PAVES policy means that wherever possible, the following is to be implemented on (and off) site; 

• Entrances and exits – provide separate entry and exit points for pedestrians and vehicles. These are to be 
kept closed when not in use. 

• Walkways – provide firm and level pedestrian walkways that take the most direct route where 
possible. 

• Crossings – where walkways cross roadways, provide a clearly signed designated crossing point where 
drivers/operators and pedestrians can clearly see each other. 

• Visibility – make sure drivers/operators driving out onto public highways can see both ways along the 
footway before they move onto it. 

• Obstructions – ensure walkways remain clear so pedestrians do not have to have to step into vehicle 
routes. 

• Barriers – provide and maintain suitable, physical barriers between the roadway and walkway 
 
Although we have no other option than to share the existing roads/pathways with the public when we undertake the Off-
site works, we will manage our impact carefully. We will operate deliveries on a ‘just in time’ basis and avoiding peak times 
i.e.: during rush hours. We will ensure that all construction vehicles manoeuvre safely around the area at 10mph, are 
escorted by Banks man where necessary and that paths and roads are generally inspected by the site team, kept clean and 
generally maintained. 
 
We will utilise pedestrian barriers where required, particularly on existing highways: road plates, ramps and temporary 
pedestrian crossing point barriers and zebra crossings to ensure that public safety is always protected and that residents 
and the public are segregated from the works. 
 
PAVES drawings have been prepared for on-site, but these only represent a snapshot in time as traffic management can 
often change on a daily basis in particularly complex areas. Our PAVES initiative allows for these changes as each drawing 
arrangement is provided on site on some magnetic board/stickers whereby the plans can be moved around and altered daily 
if required, with all changes communicated to the site teams.
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The following information is General Lovell guidance which is used by all of our site teams on live projects. This guidance 
will be used both ON and OFF site. 
 
WE WILL MINIMISE VEHICLE MOVEMENTS - Good planning can help to minimise vehicle movement around site: 

• Provide one-way routes and/or controlled turning points to avoid the need to reverse. 

• Select the most appropriately sized vehicles for the site conditions; this includes communicating with hauliers 
and material providers to ensure suitable vehicles are sent to site. 

• Timing of deliveries to avoid impacting on neighbouring activities such as Rush Hours, School drop 
off/collections or morning and evening work traffic etc. Holding areas may be necessary. 

• Provide car and van parking for the workforce and visitors away from the work area. 

• Encourage the use of public transport where available. 

• Vehicle entry to the work area must be authorised by Lovell management. 

• Plan storage areas on site so that delivery vehicles have suitable access. 

• Maintain roadways in a clean and clear condition 
 

WE WILL SEGRAGATE PEOPLE - designated routes must be followed and not interfered with, unless authorised to do so by 
Lovell management. 

• We will take reasonable steps to make sure that all workers are competent to operate the vehicles, 
machines and their attachments in use on site. 

• Mobile plant operators must hold a recognised certificate of training in accordance with the current 
BuildUK requirements i.e. CPCS. 

• People appointed to direct vehicle movements (banksmen, signallers, marshals) must be trained and 
authorised to do so. 

• Access to vehicles will be managed to prevent unauthorised use and people alerted to the risk, i.e. engines 
switched off with keys removed when left unattended. 

TURNING VEHICLES 
If vehicles reverse in areas where pedestrians cannot be excluded, the risk is elevated, and visibility becomes 
a vital consideration. The following will be utilised; 

• Visibility aids for drivers/operators – mirrors, CCTV reversing cameras and reversing alarms that help 
drivers/operators to see movement all around the vehicle. CCTV reversing cameras are mandatory on all 
tele handlers. 

• Banksmen/Signallers/Marshals – who must be appointed to control manoeuvres and who are 
appropriately trained and authorised. 

• Lighting – to allow drivers/operators and pedestrians on shared routes to clearly see each other. Vehicle 
lighting after sunset or in poor weather conditions is to be used. 

• Clothing – all pedestrians are to wear high visibility clothing in accordance with the site rules. 

 

SIGNS AND INSTRUCTIONS. 

• All projects are to have a suitable and standardised PAVES plan in accordance with Lovell 
Integrated Management System. 

• The plan is to be updated following significant changes as works progress by Site Management. Consult 
with relevant trades where necessary. 

• The plan is to be effectively publicised and communicated to all. 

• We will provide induction training to ensure all site-based drivers/operators and pedestrians know and 
understand the routes and traffic rules within the TMP. 

• Consistently use standard road signs where appropriate. 

• Agreed speed limit to be displayed and robustly adhered to. 
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While the forming of the main site entrance there will be a need to form & use the main spine road for all vehicles and 
deliveries to enter site, please see attached APPENDIX 4 for location of Compound and associated parking. The access 
will conform, and take into account all of the below requirements: 
 

• No loose/unbound materials used with the surface treatment within 20m of the highway boundary 

• Visibility splays according to standard 

• Width to accommodate two lorries passing in the entrance 

• Creation of the accesses undertaken only after the granting of a s171 licence (if applicable) 

• A signing schedule agreed prior to installation with this Authority 
 
All site traffic will be safely, and effectively managed in accordance with the site PMP APPENDIX 2 as briefly outlined in 
the site-specific PAVES APPENDIX 3  

 
h) Ecology Impact 

 
Understanding ecological seasonality is an essential requirement to Lovell for the planning, programming and delivery 
of all development projects. Many surveys, mitigation measures and licensing activities can only be carried out at 
specific times of year, and missing these windows can lead to future issues and avoidable delays. A separate CEcMP- 
Construction Ecological Management Plan has specifically been prepared for this development. The following 
information is our Lovell standard approach. 
  
Why Seasonal Ecology Matters 
Ecology is one of the most time-sensitive elements of the planning and construction process. Species behaviour, 
breeding cycles and habitat use are governed by natural rhythms, and legislation requires that surveys and mitigation 
are carried out at ecologically valid times. 
  
Our calendar highlights: 

• Optimal survey windows for bats, hazel dormouse, reptiles, amphibians, badgers and birds 
• Seasonal constraints that may restrict vegetation clearance, tree works or ground disturbance 
• Mitigation and habitat creation periods that must align with breeding, hibernation or migration cycles 
• Licensing considerations that depend on survey evidence gathered at the right time of year 

 
By understanding these windows early, we ensure accurately sequenced surveys, design work and construction activities 
to avoid unnecessary delays. 

 
Ecological Clerk of Works 
An appointed Ecological Clerk of Works (ECoW) will be responsible for the provision of ecological site briefings, information 
and overseeing works, where necessary, to the construction team, and all relevant sub-contractors and site personnel 
involved in any enabling and construction works. 
 
The ECoW will also oversee relevant pre-construction work phases including vegetation clearance. Conduct hand searching, 
capture and translocation of animals from working areas, where such animals do not need a development mitigation 
licence to be handled. 
 
Other Measures 

• All excavations would have sloped sides or have a means of escape for entrapped animals. Excavations to be 
checked each morning by operatives prior to work within the excavation. 

• Storage of materials will be confined to areas of hard standing and appropriately located away from sensitive 
features, such as those areas of known value to protected species and watercourses.  

• Storage of spoil piles will be located away from retained habitats as not to encourage protected species to use 
them as refuge.  

• Any suitable hibernacula for reptiles and amphibians identified by the ECoW will be avoided in the first instance. 
Where this is not possible, no hibernacula dismantling will take place during hibernation season (November to  
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February). During the appropriate season, suitable hibernacula that need to be removed will be identified and 
dismantled by hand under the supervision of the ECoW.  

 
The below checklist is an indication of the steps taken to ensure competency with all related Ecology mitigation measures 
identified on a site-by-site basis. 
 

ECOLOGY Y N N/A 

Has the contractual and client documentation been reviewed to identify all sensitive 
areas containing wildlife (animals and vegetation)? 

   

Have licences been obtained from the relevant conservation body to move protected 
species or disrupt their habitats (such as bats, badgers and lizards)? 

   

Have specific biosecurity plans been worked up and implemented if non-native invasive 
species have been identified? 

   

Are areas containing wildlife suitably protected from the construction work?    

Are trees suitably protected to avoid damage from the works?    

Has vegetation removal and other construction works been programmed to avoid 
breeding bird periods and other ecological sensitivities? 

   

If required, has permission been sought and given by the Local Authority to remove 
hedges or trees that have a tree preservation order (TPO)? 

   

Has approval been given by the relevant environment agency to deal with invasive 
plants (Himalayan balsam )? 

   

Has approval been given by the relevant environment agency for the treatment or 
management of plants adjacent to a watercourse? 

   

Do treatment operatives hold the appropriate qualification and certificate of 
competency for herbicide use or operate under the control of a certificate holder? 

   

 
i) Tree Protection/ Root Protection Zones 

 
Lovell ensure that all designated root protection zones are adhered to in accordance with BS 5837; for trees in relation to 
design, demolition and construction and will be maintained throughout the duration of the construction phase. This 
protection is crucial during construction or landscaping activities to ensure the health and stability of the tree. Protective 

fencing will be securely installed prior to the commencement of construction and any earthworks.  
 
No works (other than planting), including tracking of vehicles and storage of materials, will be carried out within or 
immediately adjacent to areas of protective fencing. The digging of trenches and pits adjacent to areas of protective fencing 
for new tree and scrub planting will be carried out by hand only, following best practice. 
 

  
 
Based on the proposed layout and those trees proposed for retention, the drawings attached to the “Aboricultural Impact 
Assessment” report show the physical protection of retained trees throughout the construction phase. The plans indicate 
the location of protective barriers, as well as the specification for construction of the protective fencing in accordance with  
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Figures 2 and 3 of the Standard. These barriers will form construction exclusion zones around the retained trees. Provided 
that these measures are implemented in advance of, and throughout the course of the construction phase, there is no 
specific requirement for an Arboricultural Method Statement. 
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j) Lighting considerations  

 
The proposed scheme lighting design has incorporated a range of measures to reduce light spill on retained habitats of 
ecological value and to allow for commuting corridors around the Site for nocturnal species. Inherent measures such as 
considered placement of the lighting columns has reduced the potential for light spill from the outset, with further 
reductions provided through careful selection of luminaires and detailed prescriptions for luminaire siting. 
 
The lighting design has been assessed against best practice guidance provided by the Institute of Lighting Professionals 
(ILP) (link to guidance provided below). Guidance indicates that lux levels between 0.25 - <1 lux are similar to that of a 
full moon and as such, the scheme has sought to ensure that light spill levels are at, or below this ‘natural’ level at, or 
adjacent to retained boundary vegetation. 
 
Accordingly, care has been taken to select luminaires that greatly reduce spill light and glare to, and around Site 
boundaries as well as preventing sky glow. Overall, the lighting design has ensured that the retained vegetation along 
the external southern Site boundaries is maintained in a dark corridor with levels of light spill retained below <0.5 lux. 
While the western and northern boundaries also have reduced lighting of <1 lux.  
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5. LOVELL INDUCTION 

 
On every Lovell project, all new staff and visitors, if not escorted by a member of the Lovell site team, will receive a 
site-specific induction upon arrival to the site. Induction is not intended to provide general health and safety training 
but will include a site-specific explanation of the project. The induction will relay all the information contained within 
this CEMP/CMP and the PMP to everyone who works on the site. All personnel receiving an induction are obliged to 
sign our Induction register (HSE 014) as proof of receipt. 

 
The induction will be administered by a competent member of our site team. Induction content will include; 

 
1. The outline of the project; 
2. The individual's immediate line manager and any other key personnel; 
3. Any site-specific health and safety risks and site rules, for example in relation to access, transport, site 

contamination, hazardous substances and manual handling; 
4. Control measures on the site, including any site rules, any permit-to-work systems, traffic routes and other PAVES 

requirements, and security arrangements, 
5. Hearing protection zones where applicable, 
6. Arrangements for personal protective equipment, including what is needed, where to find it and how to use it, 
7. Arrangements for housekeeping and materials storage, 
8. Facilities available, including welfare facilities, 
9. Emergency procedures, including fire precautions, the action to take in the event of a fire, escape routes, assembly 

points, responsible people and the safe use of any fire-fighting equipment; 
10. Smoking and vaping (e-cigarettes) restrictions. 
11. Arrangements for first aid and for reporting accidents and other incidents; 
12. Drug and alcohol ‘for cause’ testing arrangements, 
13. Details of any planned training, such as 'toolbox' talks; 
14. Arrangements for consulting and involving workers in health and safety, including the identity and role of any 

appointed trade union safety representatives, representatives of employee safety, safety committees; 
15. Information about the individual's responsibilities for health and safety. 
16. Environmental controls in place or necessary for the project 
17. All operatives will also receive the corporate Lovell HS&E induction; the process includes watching a presentation 

and answering a series of questions based on the learning from the presentation. 
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APPENDIX 2 PMP 
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APPENDIX 3 
PAVES PLAN 
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APPENDIX 4 
DETAILED COMPOUND PLAN
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APPENDIX 5 
PHASING PLAN 
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APPENDIX 6 
LANDSCAPING AND ECOLOGICAL 

MANAGEMENT PLAN (LEMP) 

 


