



Key

	Planning Site Boundary		Site Ownership Boundary		S278 Works - Phase preceding site development
	S38/ Site Infrastructure Works		Plot 100 to be delivered upon occupier demand		Plot 200 to be delivered upon occupier demand
	Plot 300 to be delivered upon occupier demand		Plot 400 to be delivered upon occupier demand		Plot 500 to be delivered upon occupier demand
	Landscaping to be completed in conjunction with each Plot; 100, 400 & 500. Bunds to be completed before building exceeds ground level slab height on the corresponding plot				
	Utility Infrastructure Enabling Works		Overhead Cables		

SouthPoint Business Park, Chippenham (formerly Showell Farm)

Drawing title										Amendments	
Proposed Phasing Plan										Underground cable layout amended	
Drawing No.										Revision	
3525-SHW-SRA-XX-XX-M2-A-PL-051										P07	
Project No	Location	Originator	Volume	Level	File Type	Dis.	System	Number			
Drawn by		Checked by		Approved by		A1 Scale			Date	Reason for Issue	
MT		MR		MR		1 : 1250			09/05/2024 09:46:18	PLANNING	