

Phasing Strategy

LUC 15/12/25

PHASE (DELIVERY PRIORITY)	BOUND PATH SURFACING	UNBOUND PATH SURFACING	PROJECTED DELIVERY WINDOW
1	✓	-	2026 - 2027
2	✓	✓	2028 - 2029
3	✓	✓	2030 - 2031

- Key
- Extent of Phase 1 (short term)
 - Potential Phase 2 (short - medium term)
 - Potential Phase 3 (medium - longer term)
 - Contractor Access Routes (phase 1 only)
 - Potential Contractor Compound Locations (phase 1 only)

