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Phase 3 - Primary School

Phase 0 

KEY: Phasing plan (with build times)

APPLICATION BOUNDARY

Phase 1 (3 years 7 months)

Phase 2 (3 year 7 months)

Employment Land Road delivery

Phase 4 - Community Hub

ALLOTMENTS

Phase 0 - Infrastructure 

Phase 5 - Employment Land

Play Provision

Allotments

Attenuation Basins

Pump Station

PLAY

ATTENUATION

PUMP

1 year 1 month

TOTAL: 8 years 3 months

Phase 0 - Existing 
building demolition

Number of Dwellings per Phase

Open Market Affordbale
Phase 1 111 118
Phase 2 189 82
TOTAL 300 200

Phase 3 - Primary School
Land to be transferred to the Council following completion of Infrastructure 
works (services provided up to the boundary).

Phase 4 - Community Hub
Notice to be issued upon Occupation of the 200th Residential Unit and 
land transferred to the Parish Council within 6 months.  All services to be 
provided up to the boundary and an access road complete to base course 
level.

Phase 5 - Employment Land
Access to this area by 100 occupations unless otherwise agreed.
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